GULFSTREAM NATURAL GAS SYSTEM

PHASE II Horizontal Directional Drills (HDD)

Anticipated Construction Schedule

	NAME
	COUNTY
	HORIZONTAL LENGTH

(FEET)
	Anticipated Construction Timeline

	
	
	
	Start
	Completion

	Peace River South
	Hardee
	2,050
	June 18
	August 11

	Seepage Wetland
	Polk
	1,700
	June 17
	August 13

	Arbuckle Creek
	Highlands
	2,045
	June 16
	August 4

	Istokpoga Canal
	Highlands
	1,450
	June 12
	July 17

	Kissimmee River
	Highlands

Okeechobee
	3,600
	June 8
	July 27

	Highway 98 – North Flood Plain
	Okeechobee
	2,125
	July 8
	July 30

	Highway 98
	Okeechobee
	2,700
	May 24
	August 2

	Highway 98 – South Flood Plain
	Okeechobee
	1,900
	May 25
	July 24

	Chandler Slough
	Okeechobee
	4,000
	May 28
	July 21

	L-65 Canal
	Martin
	3,125
	June 2
	July 15


